ALASKA INDUSTRY COUNCIL MEETING
MINUTES
May 9, 2007

The Alaska Industry Council met at the Alaska DOT/PF Building on May 9, 2007, at 8:00
a.m.

The following agenda items were presented:

Opening Remarks Walter Combs
Operations Update Jim Hill
Technical Update Walter Combs
MOA/AIC Update Joe Pearson
Information Sharing All

Industry Feedback (Round Table) All

Information Sharing

Opening

Walter Combs opened the meeting, went over the agenda and conducted introductions
for Jere Hayslett who is en-route to Alaska and will report for duty May 26, 2007. Walter
disclosed the FAA's reasons for tape recording the Industry Council Meetings and
explained that each tape is recorded over at the next meeting and only used to make
sure accurate information is recorded in the notes.

AIC/MOA Update — Joe Pearson

Joe Pearson gave the AIC/MOA update. Version 4 was due to the FAA for review and
comments the 27" of April, but was not submitted to the FAA until the following week
due to industry and FAA concerns which needed to be addressed by the Agreement
Implementation Committee (AIC). As of this meeting the concerns have been
addressed, and the committee expects the FAA’s comments back around the 11" of
May.

One of the critical concerns from the industry side was the slippage of the JRC date to
September. The concern was that this might cause a delay of the service volume
enhancement for FYO7.

During Joe’s briefing the subject of approved airports was raised and it was agreed that
the discussion would be addressed at a later date by the AIC.

The AIC has started the process of communicating with the State Legislature to get
funding for an equipage program. Joe stressed at this early stage in the program it is
difficult to get financial support for the front end users, due to equipage and installation
costs being high and the lack of an established service and equipment standard. At this
time Version 4 is posted on the Airmen’s web site. Walter Combs added that the



Capstone office has received the comments from the Surveillance and Broadcast Office
(SBS) and will have a team meeting on Monday the 14™ to discuss and integrate them
into the draft document.

Operations Update- Jim Hill

Jim Hill reviewed the list of Action Items still open from last months Industry Council
Meeting. The first Action: the letter of request concerning the use of ADS-B as a primary
source of surveillance in Anchorage, surrounding areas and Southeast Alaska. Jim
reported that the letter has moved forward and Lari Beslise expects to see the draft letter
of approval in the coming month. The second Action: NOTAMS concerning FIS-B and
TIS-B outages. This item is a research and development tool which is still being worked
internally by Air Traffic Control. Jim informed the Industry Council members that the
FAA knows that this is an important service to them and every effort is being made to
come up with an acceptable solution. Jim relayed that the good news is that as of May
5™ the Systems Operations Center (SOC) has the ability to monitor the GBT sites
remotely, which means that ATC will now know if sites become inoperable and can then
broadcast a notice of the outage.

Southeast Alaska Update — Jim Wright

At this time the Capstone Phase Il installations are being finished in Juneau. Installations
on two Otters are in progress now, and the last aircraft for installation arrived in Juneau
this morning. 6.0 Bravo update: Aircraft certification will be completed in July of 07.

Working Group for Performance Based Navigation — Lari Beslisle

Lari reported that the FAA would be conducting a meeting for information sharing with
users concerning Performance Based Navigation. The first meeting will be held May 30,
2007 with a proposed implementation of September 30, 2009.

Flight Standards role in the Capstone Project - Jim Gardner

Jim Gardner reported that Flight Standards would continue to play a role in the Capstone
Project, but from a national level.

WAAS Update — JoAnn Ford

JoAnn reported that the VFR routes for Juneau were published in the Supplement
January 18, 2007. That was a flight plan goal. Meetings were held in FEB and MAR to
attempt the development of VFR charts for helicopters in the Juneau area. Funding for
Helicopter charts is available and invitations have gone out to offices, such as the SBS
office, for input in the development of these charts. JoAnn also presented a list of
Airports under consideration for LPV approaches. JoAnn clarified that the only list of
Airports that the SBS office is responsible for or has funding for at this time is the list of
22 that was approved by the 2005 Executive Council for GPS Survey’s. The release of
the satellite software version 8 and 9 for Anchorage has slipped to January of 2008 due
to some contract issues with Raytheon.



Technical Update — Walter Combs

Walter reviewed the progress made in the last month working the security issues on the
technical side of the house, and bringing the CRABS monitoring back to the users. The
NCP is out for comment concerning security issues, with most of the issues concerning
security having been solved. The circuits needed for the CRABS monitoring have been
funded and purchased. The FAA expects to enable this service by the end of next
month. Walter assured the users that if they use flight explorer and prefer that service,
they can purchase the subscription and continue to use that service. The FAA is in the
process of developing a list of sites and a plan for upgrading those facilities for
development and use of Wide Area Multilateration (WAM). Walter also reported that
work is still underway to update the Capstone website. Updates will be completed this
week and posted.

Round Table

Conclusion

The meeting was adjourned.



